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Progress Report to Date at Export Facility
Calcium chloride was installed on almost the entire site on 8-15-00 to reduce dusty conditions on site.
The large temporary building U nearly 100% complete, it is lacking the interior storage bins, theoverhead storage area, the bracing far the standup lumber, the interior cross bracing, andminor finish items on the exterior siding.
The temporary f enc ing is on site but the contractor needs to install the twenty- four (24) foot gates at(he ends of the material storage area.The only work completed on the small storage is the placing of concrete in the foot ings for the wall andcenter posts,
Some landscape work is done, such as removal of the shrubs, fencing and posts, grading of theground surface around the large storage building.
Desigrl of the f ire protection has been done and the state of Montana has given verbal approval.
Work was started on the planer building on 8-8-00. The f o l l o w i n g work was completed by 9-2-00.Construction of de-contamination fac i l i t i e sI n s t a l l a t i o n of critical barriersInventory of items in the building were cleaned, preserved and stored in Conex boxes by 8-16-00,The crew then removed interior structures to gain access to insulating materials such asVermiculite and/orZoneo l i t e .The power washing of the interior was then initiated and completed on 8-31 -00,A visual inspection was preformed, encapsulation completed, and f inal clearance sampling done.
Work on the small shed was initiated on 9-15*00 af t er 1730 hrs with the outside debris cleanup to install thecritical barriers and the water collection apron around the outside of the building, Power washingbegan on the inside of the small shed on 9-17-00 and was completed on 9-18-00 at 1500 hrs.

KEH is performing air monitoring at seven (7) perimeter locations according to URS Radian's work-plan.PES either has KEH collect dup l i ca t e samples at designated locations or PES collects the airsamples using separate air pumps at designated locations. Additional air samples are collectedbetween removal activities and Millwork West's activities when removal activities are occurringduring Millwork West's business hours. Four (4) to f ive (5) air samples arc duplicated daily byPES. The number of air samples collected to date by PES is one hundred ninety six. (196) samples.One (l) high volume air sample is collected in Milhvoik West's retail o f f i c e daily. The air samplecollected on 9-9-00 was analyzed by TEM. analysis with a result of 0,028 s/cc, URS Radianproceeded to decontaminate the retail o f f i c e . Final clearance air samples were collected by PESand those air samples proved that the retail o f f i c e was clean. Then the contents of the o f f i c e wasdecontaminated in the pole barn and returned to the retail o f f i c e .
Cc: J u d e HobzaPaul Kudaraukas


